

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department –PMGSY - Visakhapatnam District – Package No. AP 19 XA 109 - Road from R&B road @ 39/6 Km to Malagummi – Post facto Extension of Agreement Time up to 31.03.2015 for a period of (266) days without imposing penalty – Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 781

Dated:13.08.2015.

Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the E-in-C., PR., Hyd., Lr.No.W3/PMGSY/AP
19 XA 109/Vizag, dt.05.02.2015 and 09.06.2015.

--00--

ORDER :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Admn. & PMGSY, Hyderabad in his letter second read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time up to 31.03.2015 for a period of (266) days without imposing penalty in respect of the work "Road from R&B road @ 39/6 Km to Malagummi" in Visakhapatnam District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, Engineering Department,
Andhra Pradesh, Hyderabad.

The Superintendent Engineer, Panchayat Raj Engineering Department,
Visakhapatnam District.

Copy to:

PS to Minister (PR, RWS & NREGS)

PS to Secretary (PR&RWS).

Sf/SCs.

//FORWARDED:: BY ORDER //

SECTION OFFICER